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Massachusetts Office of the Attorney General
One Ashburton Place - 18t Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Wastewater Collection/ Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
2006 - 4th Quarter Report

Dear Mr. Goldberg:

On behalf of the City of Brockton, we submit a quarterly report for your consideration
regarding the City’s Consent Decree Civil Action referenced above. This information
is an update of the individual ongoing wastewater projects within the City plus other
relevant data, in accordance with Section 42 of the Consent Decree.

Section 42 a - Activities Directed at Compliance with the Consent Decree:
1 8 Miscellaneous Sewer Pipe Repair and Replacement

The City has been performing sewer rehabilitation based on the findings of the
City Wide Sewer System Evaluation Survey (SSES). In addition, there are
several private contractors performing sewer rehabilitation throughout the
City. As a result of this work, many gallons of extraneous flow have been
removed from the sewer system. The attached Table 1 is a summary of sewer
system repairs documented since 1990. The City and private contractors
repaired structural defects identified in the SSES, during the 4th quarter of
2006, which account for removal of 3,597 gpd of extraneous flow. This activity
is required by Sections 35 through 39 of the Consent Decree.

2. Phase IV Sewer System Rehabilitation
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Construction commenced in October of 2006 and was halted in mid December
2006 due to winter scheduling. Construction is to resume around the
beginning of April 2007. The construction value is approximately $2,700,000
and SRF assistance is being provided. This activity is required by Sections 35
through 39 of the Consent Decree.

3. Phase V Sewer System Rehabilitation

The Phase V sewer system rehabilitation project is the accumulation of
trenchless rehabilitation work not selected as bid alternates on previous
projects. Construction of this project was completed during this quarter. This
activity was required by Sections 35 through 39 of the Consent Decree.

4. Phase VI Sewer System Rehabilitation

Design of this project is underway, and is expected to be bid in the first quarter
of 2007. Construction should be completed in 2008. The construction value is
approximately $2,400,000 and SRF assistance is being provided. This activity is
required by Sections 35 through 39 of the Consent Decree.

5. Local and State Funding

The City is currently proceeding with the SRF funding package of $61 million
and a second loan offer of $20 million has been provided by the State. In
addition, the City recently modified their authorization for bonding from $61
million to $86 million. These funds are required for the upgrade of the
wastewater treatment facility and for rehabilitation of the collection system.

6. I/1 Reduction by Whitman and Abington

Both Whitman and Abington are required to develop an I/I rehabilitation plan
as defined in the new NPDES permit for the Brockton WWTF. Both have been
provided a copy of the Consent Decree. This activity is required by Section 40
of the Consent Decree.

7. Wastewater Treatment Facility Upgrade

a. The Phase Il WWTF Upgrade has reached substantial completion. This
activity is required by Section 23, 24 and 25 of the Consent Decree.
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b. The Phase Il WWTF Upgrade continues as planned. This activity is
required by Sections 26 through 29 of the Consent Decree.

c. The Phase IIl WWTF Upgrade continues as planned. This activity is
required by Sections 30 through 34 of the Consent Decree.

8. Payment of Civil Penalty

During this quarter the City made payments via electronic funds transfer of
$60,000 to both DEP and EPA, in accordance with Sections 7 through 9 of the
Consent Decree. Supporting documentation of the transfers is attached.

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this Period
(see attached documentation regarding each submittal):

1. The City issued a Certificate of Substantial Completion for the Phase I
WWTF Upgrade.

2. The City completed and submitted a Draft I/I Removal Plan.
3. The City completed and submitted a Work Plan for the Lead Analysis SEP.

4. The City completed and submitted a Draft Regional Wastewater
Management Plan including a draft Agreement between the City and Old
Colony planning Council (OCPC).

Section 42 c - Activities Anticipated During the Next Reporting Period:
e The City will submit a quarterly report.

2, Miscellaneous Sewer Pipe Repair and Replacement by City Personnel

Additional sewer rehabilitation by City staff based on the findings of

the City Wide Sewer System Evaluation Survey (SSES) is expected to continue
during the next reporting period.

3. Phase IV Sewer System Rehabilitation

Construction of this project is expected to continue in early April of 2007.

3 Brockton CD Quarterly Report



I. Andrew Goldberg, Assistant Attorney General
January 15, 2007

4. Phase VI Sewer System Rehabilitation

Submittal of final contract documents and project bidding is expected during
the next reporting period.

5. Wastewater Treatment Facility Upgrade

a. No submittal requirements for the Phase Il WWTF Upgrade during the
next reporting period. This project continues on schedule.

b. No submittal requirements for the Phase IIl WWTF Upgrade during the
next reporting period. This project continues on schedule.

Section 42 d - Anticipated Non-Compliance During the Next Reporting Period:

With the treatment facility currently experiencing hydraulic limitations due to
the construction upgrade (which required the entire South Secondary
treatment system to be off-line), it is anticipated that the facility will incur
periodic effluent excursions. Those excursions if any, are expected to be
predominantly for effluent Ammonia Nitrogen limits. The South Secondary
treatment system appears to be scheduled for a mid to late January completion
and after testing it is scheduled to be put online in mid-February. After the
South System is fully online and operating well we will begin to release tanks
on the North System to the General Contractor for both Phase 2 and 3 upgrade
work.

Section 42 e - Non-Compliance during the Current Reporting Period:

During the 4th quarter of 2006, the City of Brockton WWTF experienced
violations mainly for the effluent parameter of NH3-N. Some Daily TSS
excursions occurred in October during some wet weather events. Most of these
violations are attributable to the ongoing construction upgrade and limited
available hydraulic capacity. The limited hydraulic capacities were due to the
entire South Secondary treatment being fully inoperable during the
construction of Phases I and II.

At this point, the testing and troubleshooting of the new North Blowers are

mostly complete, and will resume following the Phase 3 replacement of the
North Diffuser system.
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Section 73 - Certification by representative of the City

I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure
that qualified personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information submitted
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware
that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Closing

We trust this information meets your expectations regarding the required progress
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or
comments on this information.

Sincerely,

> E
Michael L. Thoreson
DPW Commissioner

cc: Chief, Environmental Enforcement Section, Environmental and Natural Resources Division
Barbara Healy Smith, Assistant U.S. Attorney
Tonia Bandrowicz, Sr. Enforcement Counsel, U.S. EPA
Steven Couto, Environmental Engineer, U.S. EPA
Anne Bingham, MDEP
John Condon, Chief Financial Officer
David Norton, Water and Sewer Contract Administrator
Larry Rowley, Utilities Superintendent
Joseph Shepherd, MADEP, SER
Jack Hamm, MADEP, Boston
Gregory A. Roy, CDM Cambridge
Ian W. Mead, CDM Providence
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Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total VI Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
° December 18, 2006 Rutland St., replaced 3' of 6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 162B 672 gpd
§ December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-031 to 031-030) see Photo 161A & 161B 1,260 gpd
5 December 11, 2006 Calvin Street, replaced 6' of 8" PVC STA 0+31 (031-031 to 031-030) see Photo 160A & 160B 180 gpd
E November 29, 2006 N. Manchester St., replaced 3' of 8" PVC & service wye STA 1430 (042-004A to 042-004B) see Photo 159A & 159B 432 gpd
5 November 28, 2006 N. Manchester St., replaced 6' of 8" PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo 158A 432 gpd
= November 27, 2006 N. Manchester St., replaced 8' of 8" PVC & service wye STA 2+00 (042-004A to 042-004B) see Photo 157A & 157B 261 gpd
= October 23, 2006 Vine Street, replaced 4' of 8" VC STA 1+46 (037-101 to 037-100) see Photo 156A & 156B 360 gpd 3,597 gpd
September 9, 2006 Keith Avenue, replaced 5' of 8" PVC STA 0+34 (024-039A to 024-039) see Photo 155A
May 9, 2006 Upland Road, replaced 3' of 8" PVC STA 0+87 (037-91 to 037-90) see Photos 154A & 154B 1,500 gpd
May 11, 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+33 (037-121A to 037-122) see Photos 153A & 153B 720 gpd
2 May 10, 2006 Rutland Avenue, replaced 4'of 8" PVC STA 1487 (037-121A to 037-122) see Photos 152A & 152B 720 gpd
] May 18, 2006 Rutland Avenue, replaced 4'of 8" PVC STA 2+74 (037-121A to 037-122) see Photo 151A 540 gpd
= May 17, 2006 Rutland Avenue, replaced 4'of 8" PVC STA 2+87 (037-121A to 037-122) see Photos 150A & 150B 540 gpd
E May 16, 2006 Rutland Avenue, replaced 4'of 8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 149B 540 gpd
5 July 19, 2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 148B 2,400 gpd
® July 20, 2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 147B 1,200 gpd
& July 25, 2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1472 (037-135 to 037-134) see Photos 146A & 146B 2,500 gpd
August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 145A & 145B 1,200 gpd
August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 144B 1,440 gpd
August 8, 2006 Oak Street, replaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 143B 720 gpd 14,020 gpd
g - May 1, 2006 Upland Rd., repl 2' of 8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A &142B 320 gpd
TELS
& g 5 April 25, 2006 Orchard Ave., replaced 6' of 8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 141B 180 gpd 500 gpd
March 21, 2006 Pomona Dr., replaced 17.5' of 6" pipe and 6"X6" sleeve (045-032G to 045-032J) see Photos 140A & 140B
March 6, 2006 Main St. behind Shaws, 5' of 8" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos 137A to 137B
February 28, 2006 Main St. behind Shaws, 5' of 8" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos 136A & 136B
February 27, 2006 K-Mart Parking, replaced 6' of 8" pipe STA 0+36 to 0+42 (034-012K to 034-012J) see Photo 138A 1,440 gpd
February 7, 2006 E. Main St., replaced 5' of 8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 133B
February 6, 2006 E. Main St., replaced 3' of 8" STA 2+25 to 2428 (037-087 to 037-086) see Photos 132A & 132B
February 2, 2006 P5: Menlo Ave, lined 256.3' of 8" pipe (025-029 to 025-026) 15,750 gpd
February 1, 2006 P5: Geralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 1,275 gpd
February 1, 2006 P5: Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126)
January 31, 2006 P5: Boulders Apartments., lined 241'of 8" pipe (045-037E to 045-037D) 2,520 gpd
January 31, 2006 P5: Boulders Apartments., lined 150" of 8" pipe (045-037D to 045-037C) 1,440 gpd
January 31, 2006 P5: E. Ashland St., lined 153.5'of 15" pipe (045-033 to 045-032) 7,200 gpd
January 31, 2006 P5: E. Ashland St., lined 102.5'of 15" pipe (045-032 to 045-031) 2,880 gpd
January 30, 2006 P5: Toby Rd., lined 127.5' of 8" pipe (045-034B to 045-033A) 1,440 gpd
January 30, 2006 P5: Toby Rd., lined 16.2' of 8" pipe (045-034A to 045-034B)
January 30, 2006 P5: Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-034A)
January 30, 2006 P5: Toby Rd., lined 192' of 8" pipe (045-036A to 045-035A) 2,160 gpd
January 30, 2006 P5: Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 180 gpd
January 30, 2006 P5: Pleasant St., lined 399.5' of 10" pipe (017-065 to 017-062) 40,320 gpd
January 27, 2006 P5: Dover St., lined 451.6' of 10" pipe (018-017 to 018-016A) 6,099 gpd
January 27, 2006 P5: Belmont Ave, lined 77.3' of 10" pipe (017-011F to 017-041C)
January 26, 2006 P5: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024)
January 26, 2006 P5: No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027)
January 26, 2006 P5: No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 360 gpd
January 26, 2006 P5: Warren Ave, lined 232.3' of 8" pipe (018-016 to 018-017A) 22,800 gpd
January 24, 2006 P5: Center St., lined 353.5' of 10" pipe (019-071 to 019-072)
January 24, 2006 P5: Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 11,520 gpd
January 24, 2006 P5: Center St., lined 143' of 10" pipe (019-037B to 019-065) 720 gpd




Table 1
City of Brockton, Massachusetts

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total V1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
January 24, 2006 P5: Forest Rd., lined 208" of 8" pipe (018-020A to 018-018B) 2,160 gpd
January 24, 2006 P5: Forest Rd., lined 325.6' of 8" pipe (018-018A to 018-018B) 12,960 gpd
3 January 20, 2006 P5: Edward St., lined 212.5' of 8" pipe (047-054 to 047-055) 720 gpd
% January 20, 2006 P5: Sharon St., lined 150.3' of 8" pipe (047-054 to 047-053) 11,520 gpd
E January 20, 2006 P5: Sharon St., lined 92.2' of 8" pipe (047-053 to 047-052)
- January 20, 2006 P5: Sharon St., lined 111.5' of 8" pipe (047-051 to 047-052) 540 gpd
=4 January 19, 2006 PS: Skinner St., lined 415.5' of 8" pipe (055-047 to 055-046)
= January 19, 2006 P5: South Fuller St., lined 276' of 10" pipe (018-016B to 018-016A) 1,275 gpd
January 19, 2006 Oakside Ave., replaced 4' of 8" pipe STA 0+73 to 0+77 (033-024 to 033-024) see Photos 134A & 134B
January 18, 2006 P5: Lyon Ave, lined 279" of 8" pipe (066-053 to 066-052) 360 gpd
January 18, 2006 P5: Sharon St., lined 275.3' of 8" pipe (047-051 to 047-050) 4,320 gpd
January 18, 2006 P5: Sharon St., lined 300" of 8" pipe (047-050 to 047-049A)
January 18, 2006 P5: Sharon St., lined 200.3' of 8" pipe (047-049A to 047-049) 2,880 gpd
January 17, 2006 P5: Main St., lined 321.5' of 8" pipe (066-044 to 066-043) 135 gpd
January 17, 2006 P5: Annadea Rd., lined 302.5' of 8" pipe (047-006A to 047-005B) 2,880 gpd
January 17, 2006 P5: Annadea Rd., lined 115.5' of 8" pipe (047-005B to 047-004A)
January 16, 2006 P5: Skinner St., lined 148.3' of 8" pipe (055-048 to 055-049) 10,975 gpd
January 16, 2006 P5: Skinner St., lined 75.5' of 8" pipe (055-048 to 055-046) 410 gpd
January 13, 2006 P5: Maplewood Cir., lined 230.9' of 8" pipe (045-021 to 045-022) 1,440 gpd
January 13, 2006 P5: Maplewood Cir., lined 247.5' of 8" pipe (045-021 to 045-020) 2,880 gpd
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (019-073 to 019-074) 90 gpd
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (019-072 to 019-073) 90 gpd
January 12, 2006 PS: Cristo's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 11,620 gpd
January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 764 gpd
January 12, 2006 P5: Woodland Ave, lined 391' of 8" pipe (035-107 to 035-106) 2,760 gpd
January 12, 2006 P5: Woodland Ave, lined 263' of 8" pipe (035-109 to 035-107) 69,120 gpd
January 12, 2006 Oakside Ave., replaced 5' of 8" pipe STA 1+45 to 1+50 (033-026 to 033-025) see Photos 135A & 135B
January 11, 2006 P5: Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-019A) 1,440 gpd
January 11, 2006 P5: Maplewood Cir., lined 197' of 8" pipe (045-019 to 045-019A) 1,080 gpd
January 11, 2006 P5: Maplewood Cir., lined 201.5' of 8" pipe (045-017 to 045-019) 2,880 gpd
January 11, 2006 P5: Camden Ave, lined 198.5' of 8" pipe (020-060C to 020-060B) 12,960 gpd
January 11, 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-060B to 020-060A) 2,160 gpd
January 10, 2006 P5: Quincy St., lined 251" of 8" pipe (048-053 to 048-054) 410 gpd
January 10, 2006 PS: Beaumont Ave, lined 101' of 8" pipe (048-052 to 048-053) 107 gpd
January 10, 2006 P5: Beaumont Ave, lined 149' of 8" pipe (048-051 to 048-052) 107 gpd
January 10, 2006 PS: Hampton Ave, lined 417" of 8" pipe (035-108 to 035-107) 177 gpd
January 9, 2006 P5: Plain St., lined 286.7' of 8" pipe (066-090 to 066-089A) 5,000 gpd
January 4, 2006 Jane Ter., replaced 3' of 6" pipe STA 1+57 to 1+60 (033-022 to 033-021) see Photos 139A & 139B 1,440 gpd 285,764 gpd
Oct - Nov 2005 P5: Rehabilitation of 117 manholes 94,608 gpd
December 22, 2005 P5: Main Street, lined 277" of 8" pipe (066-042 to 066-041)
December 22, 2005 P5: Main Street, lined 248.5' of 8" pipe (066-043 to 066-042) 11,520 gpd
December 21, 2005 P5: Quincy Street, lined 273.7' of 8" pipe (048-056 to 048-055) 3,610 gpd
December 21, 2005 P5: Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 4,350 gpd
December 20, 2005 P5: Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 2,520 gpd
December 19, 2005 P5: Theresa Road, lined 232.1' of 8" pipe (067-065 to 067-066) 117 gpd
December 15, 2005 P5: Ash Street, lined 206.2' of 8" pipe (017-026 to 017-024) 1,620 gpd
December 15, 2005 P5: Ellsworth Street, lined 235.8' of 8" pipe (017-024 to 017-022) 4,320 gpd
December 14, 2005 PS: Spring Street, lined 210.6' of 8" pipe (017-043 to 017-053) 13,680 gpd
December 14, 2005 P5: Highland Terrace, lined 228.6' of 8" pipe (017-050 to 017-043) 7,560 gpd
December 13, 2005 P5: No. Quincy Street, lined 34' of 8" pipe (049-105 to 049-105A) 102 gpd
December 13, 2005 P5: No. Quincy Street, lined 314' of 8" pipe (049-106 to 049-105) 4,500 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-¢v-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation
Flow in gallons per day

Annual Dates Infiltration Inflow Total V1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
December 13, 2005 P5: No. Quincy Street, lined 285' of 8" pipe (049-108 to 049-106) 7,200 gpd
December 12, 2005 PS: Moraine Street, lined 335.05' of 8" pipe (017-066 to 017-065) 2,160 gpd
December 7, 2005 P5: Main Street, lined 327' of 8" pipe (066-045 to 066-044) 2,700 gpd
December 7, 2005 PS: Main Street, lined 304.7' of 8" pipe (066-049 to 066-045)
December 7, 2005 P5: Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 3,600 gpd
December 5, 2005 P5: Brunswick Street, lined 268.4' of 8" pipe (117-097 to 117-100) 1,440 gpd
December 1, 2005 P5: Summer Street, lined 139.65' of 8" pipe (066-083 to 066-079) 5,760 gpd
December 1, 2005 P5: Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084)
December 1, 2005 P5: Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 1,080 gpd
December 1, 2005 P5: Summer Street, lined 215.2' of 8" pipe (066-085 to 066-086)
November 30, 2005 P5: Pleasant Street, lined 152' of 8" pipe (017-162 to 017-160B) 1,080 gpd
November 30, 2005 P5: Pleasant Street, lined 308.3' of 8" pipe (017-160B to 017-160A) 8,460 gpd
November 30, 2005 P5: Pleasant Street, lined 307.7' of 8" pipe (017-160A to 017-160)
November 29, 2005 P5: Prospect Avenue, lined 308.05' of 8" pipe (017-114 to 017-113) 4,320 gpd
November 28, 2005 P5: Cross Country (off E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) 1,382 gpd
November 28, 2005 P5: Cross Country (off E. Ashland), lined 207.4' of 15" pipe (045-033 to 045-034) 1,473 gpd
November 18, 2005 P5: No. Quincy Street, lined 70.15' of 8" pipe (049-102 to 049-102A) 107 gpd
November 18, 2005 P5: No. Quincy Street, lined 275.45' of 8" pipe (049-103 to 049-102) 4,380 gpd
November 18, 2005 P5: No. Quincy Street, lined 287.2' of 8" pipe (049-104 to 049-103) 7,250 gpd
November 18, 2005 P5: No. Quincy Street, lined 326.1' of 8" pipe (049-105A to 049-104) 7,250 gpd
November 18, 2005 P5: E. Ashland Street, lined 21' of 12" pipe (040-015 to 040-016) 8,640 gpd
November 18, 2005 P5: E. Ashland Street, lined 152' of 12" pipe (040-003B to 040-015) 6,480 gpd
November 17, 2005 P5: Easement (between Manomet & Grafton), lined 129.3' of 8" pipe (020-048 to 020-043) 1,800 gpd
November 17, 2005 P5: Easement (between Manomet & Grafion), lined 250.7' of 8" pipe (020-049 to 020-048) 1,800 gpd
November 16, 2005 P5: No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 045-074)
November 16, 2005 P5: No. Quincy Street, lined 301.6' of 8" pipe (045-075 to 045-074)
November 16, 2005 P5: No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076)
November 15, 2005 P5: Georgene Drive, lined 208.7' of 8" pipe (067-067A to 067-067) 764 gpd
November 15, 2005 P5: Georgene Drive, lined 210.35' of 8" pipe (067-069 to 067-067A) 8,095 gpd
November 14, 2005 P5: Clinton Street, lined 286.9' of 8" pipe (018-010A to 018-010) 5,760 gpd
November 10, 2005 P5: Cross Country, lined 161.45' of 12" pipe (045-017 to 045-016) 6,808 gpd
& November 10, 2005 P5: Cross Country, lined 155.9' of 12" pipe (045-016 to 045-015) 6,643 gpd
r°~: November 10, 2005 P5: Cross Country, lined 245.1' of 12" pipe (045-015 to 045-014) 10,356 gpd
g November 10, 2005 P5: Cross Country, lined 236.85' of 12" pipe (045-014 to 045-013) 10,068 gpd
8 November 10, 2005 P5: Cross Country, lined 224.9' of 12" pipe (045-013 to 045-012A) 9,325 gpd
<o November 10, 2005 P3: High Street, replaced 173.9' of 8" pipe (019-091 to 019-088A) 360 gpd
g November 9, 2005 Hatchfield Dr, replaced 2' of 8" pipe STA 1+01 to 1+03 (032-055C to 032-055B) see Photo 131A & 131B 1,440 gpd
November 9, 2005 P5: Twelfth Avenue, lined 298.7' of 8" pipe (067-033 to 067-031) 6,873 gpd
November 9, 2005 P5: Twelfth Avenue, lined 297" of 8" pipe (067-034 to 067-033) 6,873 gpd
November 9, 2005 P5: Twelfth Avenue, lined 191.3' of 8" pipe (067-035 to 067-034) 3,254 gpd
November 8, 2005 P5: Carleton Street, lined 407.1' of 8" pipe (017-127 to 017-088)
November 7, 2005 P5: Plain Street, lined 349.1' of 8" pipe (067-065 to 067-067) 764 gpd
November 4, 2005 P5: August Avenue, lined 270.8' of 8" pipe (017-110 to 017-074) 2,160 gpd
November 2, 2005 P5: Hamilton Street, lined 273.7' of 8" pipe (117-097 to 117-099) 2,940 gpd
November 2, 2005 P5: Hamilton Street, lined 275.8' of 8" pipe (117-098 to 117-099) 1,440 gpd
November 2, 2005 P5: Boulders Apartments, lined 304.9' of 8" pipe (045-037E to 045-037G) 4,583 gpd
November 2, 2005 P5: No. Quincy Street, lined 292.4' of 8" pipe (049-109 to 049-108) 5,050 gpd
November 2, 2005 P5: No. Quincy Street, lined 337.1' of 8" pipe (049-109 to 049-110)
November 2, 2005 P5: Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048)
November 2, 2005 P5: Bedford Street, lined 158.8' of 8" pipe (045-047 to 045-046)
November 2, 2005 P5: Manomet Street, lined 149.85' of 8" pipe (020-061 to 020-060) 3,960 gpd




Table 1

City of Brockton, Massachusetts

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
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November 2, 2005 P5: Manomet Street, lined 136.1' of 8" pipe (020-066 to 020-065) 180 gpd
November 2, 2005 P5: Manomet Street, lined 267.1' of 8" pipe (020-065 to 020-061) 315 gpd
November 2, 2005 P5: Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 14,400 gpd
November 2, 2005 P5: Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042)
November 2, 2005 P5: Maplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-033B) 21,600 gpd
November 2, 2005 P5: Maplewood Cir., lined 152.1' of 10" pipe (045-031A to 045-030A) 4,320 gpd
November 2, 2005 P5: Maplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 1,440 gpd
November 2, 2005 P5: Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 5,040 gpd
October 19, 2005 P5: Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B)
October 19, 2005 P5: Pomona Drive, lined 105.4' of pipe (045-032A to 045-032G) 2,800 gpd
October 19, 2005 P5: Pomona Drive, lined 213.5' of pipe (045-032H to 045-032G) 360 gpd
October 19, 2005 PS: Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 720 gpd
October 19, 2005 P5: Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B)
October 19, 2005 P5: Oberline Road, lined 319.6' of pipe (045-032B to 045-032D)
October 19, 2005 P5: Annadea Road, lined 297.9' of 8" pipe (047-007A to 047-006A) 3,600 gpd
October 19, 2005 P5: Annadea Road, lined 227.9' of 8" pipe (047-007A to 047-008A) 1,080 gpd
October 19, 2005 P5: Annadea Road, lined 221.3' of 8" pipe (047-009A to 047-008A) 1,448 gpd
October 19, 2005 P5: Court Street, lined 422.65' of 8" pipe (047-061 to 047-063) 4,320 gpd
October 19, 2005 P5: Court Street, lined 245.3' of 8" pipe (047-061 to 047-020) 1,080 gpd
October 17, 2005 P5: Charline Drive, lined 57.15' of 8" pipe (047-062 to 047-062A)
October 17, 2005 P5: Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 2,700 gpd
October 13, 2005 P5: Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 3,600 gpd
October 12, 2005 P5: Bark Circle, lined 238' of 8" pipe (045-083 to 045-084)
October 12, 2005 P5: Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082)
October 11, 2005 P3: Lincoln Street, replaced 205.2' of 10" pipe (019-103A to 019-103B) 2,160 gpd
October 11, 2005 P3: Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C)
October 11, 2005 P3: Lincoln Street, replaced 59.9' of 10" pipe (019-103C to 019-103D)
October 11, 2005 P3: Lincoln Street, replaced 94.1' of 10" pipe (019-103D to 019-103E)
October 11, 2005 P3: Lincoln Street, replaced 134.1' of 10" pipe (019-103E to 019-103F)
October 11, 2005 P3: School St, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd
Sept. 27 - 28, 2005 P5: Rehabilitation of 7 manholes 5,760 gpd
September 23, 2005 Van CIiff, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 127B
September 21, 2005 Marie Ave., replaced 8" pipe STA 2470 to 2+89 (050-065 to 050-065B) see Photos 129A & 129B 2,880 gpd
September 21, 2005 Marie Ave., replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 130B 1,440 gpd
September 20, 2005 Budd Ave., replaced 8" pipe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 128A & 128B 7,200 gpd
September 16, 2005 P3: Green St., replaced 275' of 6" pipe (019-025 to 019-024) 1,440 gpd
September 12, 2005 Van Cliff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 126B
September 6, 2005 P3: N. Warren Ave., replaced 365' of 8" pipe (019-042 to 019-040)
September 6, 2005 P3: N. Warren Ave., replaced 157" of 8" pipe (019-044 to 019-042) 6,840 gpd
August 31, 2005 P2: Bartlett St., replaced 19.5' of 30" pipe (018-051B to 018-051)
o August 31, 2005 P2: Chester Ave., replaced 18' of 18" pipe (018-051A to 018-051)
& August 31, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (018-051B to 018-056)
g August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-056B)
g August 25, 2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 1,440 gpd
=4 August 23, 2005 P3: Roan Crt., replaced 286 ' of 8" pipe (019-041 to 019-040)
3 August 19, 2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (019-040 to 019-041) 21,600 gpd
August 11, 2005 Rockland St., replaced service wye at STA 1+70 (031-088 to 031-093) see Photos 122A & 122B
August 10, 2005 Rockland St., replaced wye & pipe STA 0+84 - 0+89 (031-087 to 031-086) see Photos 123A & 123B
August 10, 2005 Windsor Cir., replaced 8" pipe STA 1+55 to 1+60 (031-090 to 031-089) see Photos 124A & 124B 5,760 gpd

August 8, 2005

Rockland St., replaced 8" pipe STA 0+00 to 1+05 (031-088 to 031-093) see Photos 121A & 121B
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August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos 119A 14,400 gpd
August 5, 2005 Adams St., replaced 8' of 8" pipe (053-097 to 053-096) see Photo 120A and 120B 7,200 gpd
August 5, 2005 P3: Plain St., replaced 265' of 12" pipe (066-080 to 066-079)
August 5, 2005 P3: Plain St., replaced 229' of 12" pipe (066-080 to 066-081)
August 5, 2005 P3: Plain St., replaced 254' of 12" pipe (066-081 to 066-082)
July 19, 2005 Calvin St., replaced service wye at STA 0+30 (031-031 to 031-030) see Photos 125A & 125B 2,880 gpd 78,840 gpd
June 17, 2005 P3: Otis St., replaced 223' of 8" pipe (055-043 to 055-042B) 410 gpd
May 30, 2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 116B
May 17, 2005 Carrol Ave., replaced service wye STA 1406 (025-021B to 025-021A) see Photos 115A & 115B 720 gpd
May 16, 2005 P3: Appleby St., replaced 283' of 10" pipe (067-015 to 067-028) 760 gpd
w May 12, 2005 P3: Armistion St., replaced 334' of 10" pipe (045-060 to 045-059) 8,640 gpd
S May 12, 2005 P3: Armistion St., replaced 336' of 10" pipe (045-061 to 045-060) 4,320 gpd
; May 11, 2005 P3: Twelfth Ave., replaced 300" of 8" pipe (067-031 to 067-028) 570 gpd
E May 11, 2005 Carrol Ave., replaced service wye STA 0+59 (025-021B to 025-021A) see Photos 118A & 118B 1,440 gpd
3 May 10, 2005 Carrol Ave., replaced pipe STA 1+42 to 1447 (025-021A to 025-021C) see Photos 117A & 117B
B May 6, 2005 P3: Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 8,990 gpd
i April 28, 2005 P3: Armistion St., replaced 300' of 8" pipe (045-062 to 045-061)
April 28, 2005 P3: Armistion St., replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd
April 15, 2005 P3: Pratt St., replaced 207" of 10" pipe (045-064 to 045-065) 36,000 gpd
April 12,2005 P3: Armistion St., replaced 340' of 10" pipe (045-058 to 045-059) 8,640 gpd
April 12, 2005 P3: Allerton St replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101,450 gpd
i March 26, 2005 Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd
§ March 18, 2005 Woodard Ave, replaced service wye STA 0+87 (025-03 to 025-02) see Photos 114A & 114B 1,440 gpd
5 February 16, 2005 Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & 113B
é February 14, 2005 Vesey St., replaced service wye at STA 2+11 (023-029 to 023-028) see Photos 112A & 112B
(=7 January 14, 2005 P3: Otis St., replaced 223' of 8" pipe (055-043 to 055-042B) 410 gpd
E January 11, 2005 Hillberg Ave., replaced pipe from STA 0+35 to 0451 (023-042 to 023-041) see Photos 111A & 111B 1,440 gpd
January 11, 2005 Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 107B 438 gpd 5,168 gpd
December 21, 2004 Hillberg Ave., replaced pipe from STA 0+97 to 1401 (023-044 to 023-043) see Photos 108A & 108B 1,440 gpd
December 14, 2004 P2: Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd
December 14, 2004 Tremont St., replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos 109A & 109B 1,440 gpd
Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement (1,570 ft) 20,000 gpd
December 13, 2004 French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) see Photos 110A & 110B 2,160 gpd
December 3, 2004 P3: Annadea Rd., replaced 253' of 8" pipe (047-003A to 047-002A) 2,160 gpd
December 3, 2004 P3: Edward St., replaced 295' of 8" pipe (047-042 to 047-043) 8,640 gpd
December 3, 2004 P3: Edward St., replaced 207' of 8" pipe (047-042 to 047-041) 2,160 gpd
December 3, 2004 P3: Crane Rd., replaced 301' of 8" pipe (047-15A to 047-14A) 2,160 gpd
December 3, 2004 P3: Crane Rd., replaced 297' of 8" pipe (047-016A to 047-015A) 4,140 gpd
December 3, 2004 P3: Crane Rd., replaced 197" of 8" pipe (047-017A to 047-016A) 360 gpd
S December 3, 2004 P2: Edward St., replaced 537" of 8" pipe (047-041 to 047-043) 10,800 gpd
& December 3, 2004 P2: Crane rd., replaced 804' of 8" pipe (047-014A to 047-017A) 6,660 gpd
g December 2, 2004 P3: Twin Oaks, replaced 225' of 8" pipe (047-009A to 047-010B) 4,320 gpd
] December 2, 2004 P3: Twin Oaks, replaced 300" of 8" pipe (047-011A to 047-009A) 17,285 gpd
Z December 2, 2004 P3: Twin Oaks, replaced 250' of 8" pipe (047-011A to 047-012A) 5,760 gpd
= December 2, 2004 P2: Twin Oaks Dr., replaced 769' of 8" pipe (047-009A to 012A and 010B) 27,365 gpd

December 2, 2004

French Ave., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 105B

1,440 gpd
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November 29, 2004 P2: Belmont Ave., replaced 89' of 8" and 10" pipe (017-011F to 017-011F1)
November 22, 2004 P2: Augusta Ave., replaced 763' of 8" and 6" pipe (017-110 to 017-115) 3,060 gpd
November 16, 2004 P2: Greenfield St., replaced 456' of 8" and 6" pipe (017-110 to 017-111) 360 gpd
November 8, 2004 P2: Spring St., replaced 292' of 8" pipe (017-036 to 017-037) 7,020 gpd
November 2, 2004 French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see Photos 106A & 106B 4,102 gpd
November 2, 2004 P2: Poplar Rd., replaced 654' of 8" pipe (017-053 to 017-CAP6) 13,680 gpd
October 26, 2004 P2: Brook St. replaced 1,097' of 8" and 10" pipe (018-012A to 018-030) 5,220 gpd
October 25, 2004 P2: Green St., replaced 508' of 8" and 10" pipe (017-034 to 017-035) 11,430 gpd
October 14, 2004 Myrtle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd
October 12, 2004 P2: Newbury St., replaced 528' of 8" and 6" pipe (017-128 to 017-131) 7,200 gpd
October 4, 2004 School St, replaced pipe from STA 0+05 to 0+9 (019-103B to 019-103A) see Photos 95A & 95B 2,160 gpd 192,682 gpd
September 30, 2004 Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 97B
September 30, 2004 Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 96B 1,440 gpd
September 30, 2004 P2: Ash St., replaced 299" of 8" pipe (017-038 to 017-039) 360 gpd
September 24, 2004 Center St, replaced pipe STA 0+82 to 0+94 (019-65 to 019-37B) see Photos 99A & 99B 650 gpd
September 24, 2004 Center St, replaced service wye STA 1408 (019-73 to 019-74) see Photos 98A 1,440 gpd
. September 22, 2004 4,320 gpd
4 P2: Boylston St. replaced 561' of 8" pipe (020-054 to 020-056)
; September 20, 2004 High St, replaced pipe from STA 1+15 to 1421 (019-091 to 019-088A) see Photos 100A & 100B 1,440 gpd
E
g September 15,2004 p). Camden Ave., replaced 292" of 8" pipe (020-060 to 020-060A)
z September 14,2004 | ¢gion PKW, replaced pipe from STA 0+46 to 0+64 (019-076 to 019-090) see Photos 101A & 101B 20
September 8, 2004 | gion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos 102A & 102B o
September 8,2004  p). porest Rd. replaced 218' of 8" pipe (018-20A to 018-021A) 720 gpd
September 7, 2004 Center St, replaced service wye STA 0+19 (019-73 to 019-72) see Photos 103A & 103B
September 2, 2004 Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-003) see Photos 104A 2,880 gpd 19,010 gpd
2553
NOES 0 gpd
3253
=&t & 0 gpd
£3
E = Sept 26 - Dec 31,2003  Abington removal of 8 sump pumps 172,800
o = 172,800 gpd
July 2003 P1:002-079 MH rehab 2,880 gpd
July 2003 P1:002-081 MH rehab 2,880 gpd
July 2003 P1:002-098 MH rehab 4,320 gpd
July 2003 P1:002-201 MH rehab 2,880 gpd
July 2003 P1:002-200A MH rehab 2,880 gpd
August 2003 P1:004-006 MH rehab 5,760 gpd
July 2003 P1: 009-017A MH rehab 7,200 gpd
July 2003 P1:011-001 MH rehab 5,760 gpd
July 2003 P1:011-002 MH rehab 4,320 gpd
July 2003 P1:011-018 MH rehab 2,880 gpd
August 2003 P1:012-067 MH rehab 2,160 gpd
July 2003 P1:012-076 MH rehab 2,880 gpd
July 2003 P1:017-125 MH rehab 4,320 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation
Flow in gallons per day

Annual Dates Infiltration Inflow Total /I Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
August 2003 P1:017-054 MH rehab 7,200 gpd
July 2003 P1:021-001 MH rehab 28,800 gpd
August 2003 P1:025-041A MH rehab 4,320 gpd
July 2003 P1:027-068 MH rehab 2,160 gpd
July 2003 P1:031-016 MH rehab 2,880 gpd
g July 2003 P1:031-089 MH rehab 7,200 gpd
S July 2003 P1: 031-050A MH rehab 7,200 gpd
£ July 2003 P1:032-019 MH rehab 4,320 gpd
-] August 2003 P1:033-021 MH rehab 2,880 gpd
=4 August 2003 P1:041-079 MH rehab 7,200 gpd
E July 2003 P1:045-033 MH rehab 7,200 gpd
August 2003 P1: 045-065 MH rehab 7,200 gpd
July 2003 P1:046-113A MH rehab 2,160 gpd
July 2003 P1: 047-029 MH rehab 4,320 gpd
July 2003 P1: 048-057D MH rehab 3,600 gpd
July 2003 P1:049-091 MH rehab 2,160 gpd
August 2003 P1:052-010 MH rehab 3,600 gpd
July 2003 P1:061-011 MH rehab 5,040 gpd
July 2003 P1:065-021 MH rehab 7,200 gpd
July 2003 P1: 065-028 MH rehab 31,680 gpd
August 2003 P1: 065-008 A MH rehab 2,160 gpd
August 2003 P1: 117-088A MH rehab 4,320 gpd
August 2003 P1: Pleasant Street 008-011 to 008-010 61' 8" 5,900 gpd
August 2003 P1: Rockland Street 008-013 to 008-012 306" 8" 25,000 gpd
July 2003 P1: Belair Street 004-040 to 004-023 116' 10" 3,600 gpd
July 2003 P1: Belair Street 004-023 to 004-020, 248' 10" 15,120 gpd
July 2003 P1: Belair Street 004-020 to 004-016, 298' 10" 16,560 gpd
July - Sept. 2003 Abington removal of 21 sump pumps 440,000 gpd 712,100 gpd
- May 2003 P1: Belair Street 004-045 to 004-044 361' 8" 0 gpd
% May 2003 P1: Belair Street 004-044 to 004-042 115'8" 0 gpd
= April 2003 P1: Belair Street 004-042 to 004-041 243' 8" 1,275 gpd
E April 2003 P1: Belair Street 004-041 to 004-040 364' 8" 2,880 gpd
5 June 2003 P1: North Cary Steet 040-031 to 040-029 164' 12" 11,520 gpd
E June 2003 P1: North Cary Steet 040-029 to 040-028 338' 12" 112,320 gpd
April 8, 2003 P1: Belair Street 004-016 to 017-012A, 357' 10" 14,400 gpd 142,395 gpd
o March 20, 2003 P1: Belair Street 017-012A to 017-011A 55'10" 0 gpd
g - March 10, 2003 P1: Westgate Drive 007-127F to 007-127Q 196' 12" 34,560 gpd
5 § February 26, 2003 P1: Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 30,560 gpd
- February 15, 2003 P1: Easement off E. Westgate Dr. 007-127C to 007-127B 251" 12" 57,500 gpd
x February 10, 2003 P1: Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410 gpd 123,030 gpd
= December-02 P1: Belair Street 017-011A to 017-010B 174" 10" 26,640 gpd
§ December-02 P1: Belair Street 017-010B to 017-011B 98' 10" 11,520 gpd
5 November-02 P1: Belair Street 017-011B to 017-010A 111'10" 0 gpd
E November-02 P1: Belair Street 017-010A to 017-009A, 280' 10" 2,160 gpd
5 November-02 P1: Belair Street 017-009A to 017-001B 209' 10" 0 gpd
‘.:. Oct - Dec 2002 Removal of 138 private sump pumps throughout the city 3,008,000 gpd
October 3, 2002 Legion PKW, disconnected private catch basin, STA 0+48 (019-077 to 019-076) see Photo 93A & 93B 107,000 gpd 3,155,320 gpd

August 20, 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd

2
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é July 30, 2002 Ash St., replaced pipe and service from STA 1+22 to 1456 (017-039 to 017-038) see Photo 92B 4,320 gpd
; July 29, 2002 S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-016B to 018-016A) see Photo 90A & 90B SPL
E July 27, 2002 Dover St., replaced service wye at STA 2+24 (018-017 to 018-016A) see Photo 87A & 87B 360 gpd
5 July 25, 2002 Dover St., replaced service wye at STA 2+40 (018-017 to 018-016A) see Photo 88A 1,440 gpd
E July 24, 2002 Forest Rd., replaced pipe from STA 0+17 to 0+23 (018-021A to 018-020A) see Photo 91A & 91B SPL
July 23, 2002 Dover St., removed service wye at STA 2+18 (018-018B to 018-019C) see Photo 89A & 89B SPL 106,120 gpd
May 28, 2002 Spring St., replaced pipe from STA 1+73 to 1475 (017-038 to 017-037) see Photo 78A & 78B SPL
May 21, 2002 Spring St., replaced service wye at STA 1482 (017-037 to 017-036) see Photo 76A & 76B 4,320 gpd
May 20, 2002 Poplar Rd., replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 77B 2,880 gpd
o May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 75B 720 gpd
b= May 13, 2002 Poplar Rd., replaced service wye at STA 1422 (017-055 to 017-054) see Photo 85A & 85B 1,440 gpd
s May 9, 2002 Augusta Ave., replaced pipe from STA 1408 to 1412 (017-115 to 017-113) see Photo 84A & 84B SPL
E May 8, 2002 Prospect Ave., replaced pipe from STA 0423 to 0+27 (017-114 to 017-113) see Photo 83A & 83B 4,320 gpd
& May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 74B 720 gpd
E May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (017-013A to 017-011A) see Photo 82A & 82B SPL
May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (017-013A to 017-011A) see Photo 79A & 79B SPL
May 6, 2002 Elm St., replace pipe from STA 0+02 to 0+06 (011-011A to 011-011) see Photo 86A & 86B 720 gpd
May 2, 2002 Sunset Dr., replaced pipe from STA 0+00 to 0405 (011-016 to 011-015) see Photo 81A & 81B 2,880 gpd
May 1, 2002 Sunset Dr., replaced pipe from STA 2+72 to 2477 (011-017 to 011-016) see Photo 80A & 80B 720 gpd 18,720 gpd
March 28, 2002 Hancock Ave., removed service stub at STA 1445 (009-087 to 009-086) see Photo 73A & 73B 200 gpd
March 21, 2002 Hancock Ave., replaced service wye at STA 1+06 (009-087 to 009-086) see Photo 72A & 72B 1,440 gpd
March 11, 2002 Sunset Dr., replaced pipe from STA 1445 to 1452 (009-028 to 009-027) see Photo 71A & 71B 2,880 gpd
~ March 6, 2002 Margery Rd., replaced pipe from STA 1+11 to 1+16 (009-024 to 009-025A) see Photo 65A & 65B 1,440 gpd
S March 5, 2002 Candy Ln., replaced pipe from STA 1464 to 1+68 (009-021 to 009-020) see Photo 62A & 62B 100 gpd
; March 4, 2002 Candy Ln., replaced pipe from STA 0426 to 0+51 (009-020 to 009-019) see Photo 67A & 67B 1,440 gpd
E February 28, 2002 Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 61B SPL
5 February 26, 2002 Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019) see Photo 63A & 63B 1,000 gpd
= February 25, 2002 N. Pearl St., replaced pipe from STA 0+15 to STA 0425 (009-78A to 009-79) see Photo 70A & 70B 600 gpd
February 21, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-021B to 009-021) see Photo 68A & 68B 200 gpd
February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 69B 360 gpd
February 20, 2002 Candy Ln., replaced pipe from STA 1+09 to STA 1+15 (009-021A to 009-021B) see Photo 64A & 64B 100 gpd
January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0452 (007-1271 to 007-127G) see Photo 66A & 66B 1,440 gpd 11,000 gpd
November 24, 2001 203 Prospect St., replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL
ol November 19, 2001 Candy Lane, replaced pipe from STA 0+10 to 0+14 (009-041 to 009-040) 1,440 gpd
§ November 15, 2001 Candy Ln., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A) see Photo 59A & 59B SPL
= November 14, 2001 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 60B SPL
E November 13, 2001 Santee Road, replace pipe from STA 2+12 to 2+14 (009-058 to 009-056) see Photo 58A & 58B SPL
O=‘ November 13, 2001 Santee Road, replace pipe from STA 0477 to 0+80 (009-058 to 009-056) see Photo 57A & 57B SPL
é November 13, 2001 Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 56B SPL
October 17, 2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+011 to 056+010) SPL
October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo SS5A SPL 1,440 gpd
> September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+16 to 0+18 (005-104A to 005-104) see Photo 54B SPL
§ August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1432 (005-100 to 005-102) see Photo 52A & 52B 720
5 August 16, 2001 Fitzpatrick Cir, replaced service wye at STA 0+15 (005-098 to 005-099A) see Photo 48A & 48B 720
E August 14, 2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo 53A & 53B 1,440
5 August 13,2001 Fitzpatrick Cir, replaced wye & main from STA 1+12 to 1420 (005-104A to 005-104) see Photo 49A & 49B 8,640
T August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-104 to 005-136) see Photo 50A & 50B SPL
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i August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102) see Photo 51A & 51B SPL 11,520 gpd
June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd
May 22, 2001 Crickett Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd
May 21, 2001 Crickett Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 45A & 45B SPL
May 15, 2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL
May 15, 2001 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL
é May 10, 2001 VFW off N. Quincy, repaired service pipe and wye see Photo 46A & 46B 100,000 gpd
o May 5, 2001 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 - X
= April 25, 2001 Berglund Ave., replaced pipe from STA 2+10 to 2+13 (004-021 to 004-020) see Photo 37A & 37B SPL
s April 24,2001 Berglund Ave., replaced pipe from STA 1+84 to 1492 (004-021 to 004-020) see Photo 34A & 34B SPL
3 April 23, 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dripping
& April 20, 2001 Benham St., replaced pipe from STA to ( ) see Photo 38A & 38B 27?
April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B m
April 12,2001 Berglund Ave., replaced pipe from STA 1471 to 1474 (004-021 to 004-020) see Photo 35A & 35B SPL
April 10, 2001 Thompson Ave., replaced pipe from STA 1403 to 1+07 (004-017 to 004-016) see Photo 41A & 41B SPL
April 9, 2001 Thompson Ave., replaced 6 " pipe from STA 0438 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL
April 2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1,440 gpd 108,640 gpd
March 27, 2001 Belmont and Ash St., replaced 8" pipe from STA 0+10 to 0+15 (018-072 to 018-073) see Photo 31A & 31B SPL
March 19, 2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL
March 16, 2001 Coventry Cir., replaced pipe from STA 1+49 to 1454 (004-039B to 004-039A) see Photo 32A & 32B SPL
March 1, 2001 Coventry Cir., replaced pipe from STA 0437 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd
= February 27, 2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 30B SPL
% February 26, 2001 Coventry Cir., replaced service connection at STA 0+12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd
£ February 20, 2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd
= February 12, 2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd
g February 9, 2001 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd
4 January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd
January 29, 2001 Colonel Bell Dr., removed service wye at STA 1404 (004-025 to 004-026) see Photo 21A & 21B SPL
January 31, 2001 Colonel Bell Dr., removed service wye at STA 0+33 (004-008 to 004-007) see Photo 23A & 23B SPL
January 23, 2001 Colonel Bell Dr., replaced pipe from STA 1434 to 1437 (004-025 to 004-026) see Photo 25A & 25B SPL
January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 24B 2,160 gpd 38,160 gpd
Nov. 30, 20000 West Haven Dr., replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 12B 720 gpd
Nov. 28, 20000 West Haven Dr., replaced 7' of 8 "pipe, STA 1485 to 1492 (001-029 to 001-028) see Photo 20A & 20B 47 gpd *
S Nov. 16, 20000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see Photo15A & 15B 2,880 gpd
S,_ Nov. 14, 20000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL
£ October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL
s October 23, 2000 Darren Dr., replaced 3 ' of cracked pipe STA 1465 (001-028 to 001-026) see Photo 18A & 18B SPL
2 October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & 16B SPL
= October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 13B SPL
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 14B SPL
Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd
August 21, 2000 Vine St., replaced broken pipe and service STA 0499 to 1+01 (037-093 TO 037-092) see Photo 8A & 8B SPL
August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 9B 180 gpd
August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo 10A & 10B SPL
2 July 29, 2000 Van Cliff Ave., replaced service at STA 0+31 (032-059 to 032-052) SPL
< July 27, 2000 Paulin Ave., replaced service at STA 0493 (065-070 to 065-069) see Photo 11A & 11B 720 gpd
5 July 26, 2000 Burril St., replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd
E July 19, 2000 Roan Crt., replaced service connections at STA 0427 & 0429 (019-041 to 019-040) see Photo 1a & 1b SPL
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5 July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo 2a & 2b SPL
B July 18, 2000 Albany St., replaced leaking joints at STA 2+85 (001-019 to 001-018) see Photo 3a & 3b 2,880 gpd
EE July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo 5a & 5b 360 gpd
July 13, 2000 Stubb Rd., replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd
July 11, 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd
5 May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd
= g § May 2000 Fitzpatrick Avenue, replaced 300" of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd *
N 5 Q April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd
? Embassy Nursing Home had direct sewer connection to surface water 47,370 gpd X
g
5 8
9 Q
- 0 gpd
5 December 1999 Howard Street Sewer Replacement, 4,460 ft 29,882 gpd *
é E § ? Snell Place Sewer Replacement of 15 ft 101 gpd *
= -
i 29,983 gpd
= July 1999 Country Club Lane Sewer Replacement of 400 ft 2,680 gpd *
E g § July 1999 Country Club Place Sewer Replacement of 400 ft 2,680 gpd *
e 5,360 gpd
5 April 5, 1999 Bellaire St. MH 004-016 to 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 67 gpd *
=)
& 67 gpd
i March 29, 1999 Bellaire St. MH 004-016 to 004-015 replaced 6' of 10"pipe & 1 service between STA 1437 & 1+41 40 gpd *
- § § March 22, 1999 Bellaire St. MH 017-010B to 017-010A replace 6' of 10" pipe starting @ STA 0+28 40 gpd *
™ o -
= 80 gpd
& September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd *
= § o September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd *
h g 2 September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd *
September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd * 8,999 gpd
& 1998 Ellsworth (cured in place lining) 522 linear feet (017-125 to 017-118) 3,497 gpd *
:, % January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41,200 gpd *
LR
% 5
- O 44,697 gpd
5 December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd *
a2t
52
et 20,100 gpd
. August 1, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below X
v g 'é ? Sewer overflow disconnected at siphon on Bartlett St. X
0 5 — ? Sewer overflow disconnected on the East Side Interceptor X
August 1, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd X
Ty April 1997 Sawtell Ave. Sewer Replacement of 300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd *
; T § March 1997 Wilmington St. Sewer Replacement of 100 ft with 15" PVC 670 gpd *
Pals i January 27, 1997 150 Lisa Drive Replaced 8 ft of sewer with 8" PVC 54 gpd *
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= Market Street Sewer Replacement 2,734 gpd
5 October 1996 Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd
=t & October 1996 Biscayne Street
T3 Disconnected this abandoned private street from the city
o sewer because of several defects and constant I/ 570,000 gpd 1,470,000 gpd
5 August 1996 Howard Street Bridge Reconstruction, replaced 150 ft under bridge with 12" DI 1,005 gpd *
e E § August 1996 Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 2,010 gpd *
RO -
it 3,015 gpd
5 May 1996 - Replaced 50 ft from Warren Ave. going west with 8" PVC 335gpd *
- E § May 1996 - Replaced 250 ft from intersection of Copeland with 12" DI 1,675 gpd *
N3~ May 1996 - Replaced 240 ft from Warren Ave. going east with 24" PVC 1,608 gpd *
o 3,618 gpd
5 March 22, 1996 Augusta Ave. replaced 6 ft with 8" PVC 40 gpd *
= E § February 29, 1996 Ash St. and Pleasant St. replaced 25 ft with 8" PVC 168 gpd *
3 -
o 208 gpd
5 Dec. 27, 1995 68 Belair St. replaced 18 ft with 10" PVC 121 gpd *
§5%
W ome
= 121 gpd
Jan.-May 1995 Howard Street Interceptor Project
- Replaced 838 ft on Intervale St. with 21" PVC 5,615 gpd *
- Replaced 244 ft on Dyer St. with 21" PVC 1,635 gpd *
- Replaced 1,511 ft on Winter St., Douglas St., and
Oscar Ave. with 18" PVC 10,124 gpd *
May 6, 1995 Rainville St. replaced 6 ft with 15" PVC 40 gpd *
April 1995 Sump pump removed at 55 Albert St. 8,640 gpd **
April 1995 Sump pump removed at 115/117 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 234 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 266 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 60 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 122 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 21 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 70 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 185 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 155 Alden St. 8,640 gpd **
April 1995 Sump pump removed at 116 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 260 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 292 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 105 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 136 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 38 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd **
April 1995 Sump pump removed at 35 Louis St. 8,640 gpd **
April 1995 Sump pump removed at 22 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 58 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 96 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 116 North Ave. 8,640 gpd **
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April 1995 Sump pump removed at 154 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 gpd **
Anril 1995 Sumn numn removed at 30 T.onis St. R.640 ond **
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 112 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 122 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd **
April 1995 Sump pump removed at 24 Vermont Ave. 8,640 gpd **
April 1995 Sump pump removed at 64 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 11 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd **
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd **
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd **
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd **
April 1995 Sump pump removed at 25 Granite St. 8,640 gpd **
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd **
April 11, 1995 240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd *
January I, 1995 Sheridan St. replaced 10 ft with 10" PVC 67 gpd *
September 7, 1994 Braemoor Rd. replaced 8 ft with 8" PVC 54 gpd *
August 24, 1994 39 Southworth St. replaced 10 ft with 8" PVC 67 gpd *
August 1994 Fisk St. Sewer Replacement of 50 ft with 8" PVC 335gpd *
June 6, 1994 Market St. replaced 200 ft with 10" PVC 1,340 gpd *
June 1994 /I Rehabilitation Conducted by Atlantic Development Corporation
- Disconnected driveway drain from sewer at 28 Amark St. 4,320 gpd ***
- Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd ***
Dec. 15, 1993 16 Hill St. replaced 8 ft with 8 PVC 54 gpd *
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0gpd *
May 1, 1990 Pleasant St. at Belair St. replaced 18 ft with 10" PVC 121 gpd *

* I/l estimate based on average I/l rate of 6.7 gpd/ft.
** |/ estimate based on pump rate of 6 gpm.

*** 1/1 estimate based on pump rate of 3 gpm.

SPL: signs of previous leakage

Estimated Total I/l Removed: 7,859,175 gpd



Photographs of Rehabilitation Conducted by
Brockton Sewer Department

Before After

Photo 156A - Vine Street o Photo 156B - Vine Street
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Photographs of Rehabilitation Conducted by
Brockton Sewer Department

Before After
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Photo 158A - 35-37 North Manchester Street

Photo 159A - 41 North Manchester Street

Photo 159B - 41 North ManchestSreet




Photographs of Rehabilitation Conducted by
Brockton Sewer Department ;

Before After

Photo 160B - 30 Calvin Street
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Photo 162A - 25 Rutland Street _ Photo 162B - 25 Rutland Street
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DPW City Of Brockton 5085807168 p.2
Payments Transaction Details Page 1 of 2
st s S tanderds Bank of America Direct
v il B V ;ome Admin Tools Lag Help Sign O
Payments L Raceipts ; Treasury l Trade l Images i Notificatiens
. = o City Of Brockton
Martin Brophy
Payment Transaction Details A
Payment 1 of 2 Total Payments
Pl Reference: 11976934 Payment Status: Payment Completed
Debit Account: 000200119076 Payment Type: USD Wire
Payment Amount: USD 60,000.00 . CDT
Value Date: 10/17/2006 Last Modified: _1%/16/2006 13:45 . \rR106267
Your Reference: CONSENT DECREE T
Last Rejected:
Ordering Party Info Last Approved: 1162006 13:45 4y NOT REQUIRED
ID Type: CDT
ID: Released: cé'?'j 16/2006 13:45 . MB106267
Name:
. Trace Refarence: 11976934
Address:
Service Conf: 2006101700030539
Template Used:
RECEIVING ) INTERMEDIARY ; .
BANK Provided By: BANK Proytded By: User
ID Type: ID Type:
ID: ID:
Name: Name: g
Address: Address
City: City:
State: State:
Country: Country:
BENEFICIARY BANK INFORMATION BENEFICIARY INFORMATION
ID Type: ABA ID Type: ACCT
ID: ID: .
Name: BANK OF AMERICA, NEW YORK Name: COMM OF MA/OFFICE OF ATTY
Address: 100N TRYON ST R
City: CHARLOTTE S
State: NC
Country: Us
Bank-To- Details of MASSACHUSETTS OFFICE OF THE ATTORNEY GENERAL CASE #
Bank Info: 14/596, CONSENT DECREE

Payment:

Charges: None Selected

& Secure Area

Home o Cnline Privacy Policy

https://direct. bankofamerica.com/Pl/servlet/BofaDirect.paymentInit. paymentInitServlet?LINK COUNT=...

10/17/2006
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Payments Transaction Details Page 1 of 2
ﬂ?
BankofAmerica *¢” Higher Standards R Ba_!lk of Amenca Direct
% : e, o a1 f!_cime Admm Togis Log Help S;gn 0'
Payments L Receipts l Treasury f Trade l Images } Notifications
: , ' . " "City Of Brockton
Martin Brophy
Payment Transaction Details IO L Lo
Payment 2 of 2 Total Payments
Pl Reference: 11976377 Payment Status: Payment Completed
Debit Account: 000200119076 Payment Type: USD Wire
Account Name: Treasures Checking Initiated: 10/16/2006 13:34 by MB106267
Payment Amount: USD 60,000.00 - CDT
Value Date: 10/17/2006 Last Mod,f'ed 10716/2006 13:34 by MB106267
Your Reference: CONSENT DECREE Wt
Last Rejected.
Ordering Party info Last Approved: [Y162006 13:34 No7 REQUIRED
ID Type:
ID: Released: 12/ 16200613:34 . \m106267
Name:
. Trace Reference: 11976377
Address: :
Service Conf: 20061017B6B7HU1R000305
Template Used:
RECEIVING : . INTERMEDIARY ; ,
BANK Provided By: BANK Proylded By: User
ID Type: ID Type:
- ID: ID:
Name: ' Name:
Address: Address
City: City:
State: State:
Country: Country:
BENEFICIARY BANK INFORMATION BENEFICIARY INFORMATION
ID Type: ABA ID Type: ACCT
ID: 021030004 ID: 15030001
Name: DEPARTMENT OF THE TREASURY Name: US DEPT OF JUSTICE
Address: 33 LIBERTY ST Address:
City: NEW YORK CITY
State: Ny
Country: Us
Bank-To- Details ofUSAO/MA BROCKTON, CITY OF MA. CLAIM# 2006200487, EFT#
Bank Info: MA/Q7/E01, USAQ FILE# 2003V00650, REG 1, DOJ CASE# 90-5-1-1-

Previous Detail

& Secure Area

Home e Onfine Privacy Policy

https://djrect.bankofamerica.com/PI/servlet/BofaDirect.paymentlnit.paymentlnitSérvlet?LINKCOUNT=...

Charges: None Selected

Payment:08161

10/17/2006
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"CITY OF BROCKTON

DEPARTMENT OF PUBLIC WORKS
MICHAEL L. THORESON, COMMISSIONER
508-580-7135

ENGIREERING
HIGHWAY
MAINTENANCE
REFUSE
SEWER

WATER

| FAX NUMBER - 508-580-7169

FAX TRANSMISSION COVER SHEET

/ 7
DATE: M 15/00
M %
TO: [,/’Z-‘Q‘: ? %{/lﬁ.
£ g
FROM: f, Lhind

| L / , /
SUBJECT: /ol /7,4416%/1/»/ é/v" Jf /} /5 FPH

Cenant [liraee

2

NUMBER OF PAGES INCLUDING COVER SHEET =2

; URGENT REPLY REQUESTED REPLY TODAY
REPLY AT YOUR CONVENIENCE NO REPLY NECESSARY
Note: If you do not receive the correct number of pages, please contact the above number. Thank you.

| This fax transmittal contains proprietary information, and we request that such information not be disposed
| to others, except as consented to by the Department of Public Works. If you are not the intended recipient, |
| you are hereby notified that any disclosure, copying, distribution, or the taking of any action in reliance on
| the contents of this telecopied information is strictly prohibited. If you have received this telecopy in error, |

ly n by telephone to arrange ition of thea.l documents.




“City of Champions” Michael L. Thoreson

COMMISSIONER
DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

December 22, 2006

Mr. James M. Ramos, P.E.

Hart Engineering Corporation
800 Scenic View Drive
Cumberland, Rhode Island 02864

Subject: Brockton, Massachusetts
Phase I Wastewater Treatment Facility Upgrade
DPW 04-112, CWSRF # 1722
Substantial Project Completion

Dear Mr. Ramos:

This is to confirm that the work has been sufficiently completed to allow for its use and
operation as intended and is considered substantially complete. The date of December 11,
2006 establishes the date of substantial project completion that includes the requested sixty
(60) calendar-day time extension to the original contract completion date of October 12, 2006.
The original contract time will be formally amended by a pending change order to the
contract.

Very truly yours,

Michael L. Thoreson
Commissioner of Public Works

C: David A. Norton, Water & Sewer Contract Administrator
Greg Roy, CDM
Antonio V. Bonilla, CDM

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us
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Camp Dresser & McKee, Inc. December 11, 2006
56 Exchange Terrace

Fourth Floor

Providence RI 02903

60 Yeans of Excellence

Attn: . Antonio V. Bonilla
Re: Brockton WWTF Improvements Phase I

Contract No. DPW-04-112

Request For Substantial Completion
Gentlemen;
In accordance with the Specification Section 00700 - Paragraph 14.04, I am formally notifying you that the
work related to this project is substantially complete aside from the equipment related to the South RAS
Pump Station and the Primary Effluent Lift Station, which has been delayed to accommodate Phase 2.
Please issue a certificate of Substantial Completion accordingly.

If you have any questions, please contact me at 401-658-4600 ext. 127.

Very truly yours,

ames M. Ramos, P.E.
Project Manager

CC: R. Mulligan - Hart, D. Norton - Brockton

800 SCENIC VIEW DRIVE, CUMBERLAND, RHODE ISLAND 02864 PHONE (401) 658-4600 FAX (401) 658-4609



C ity of Cﬁampions 7 Michael L. Thoreson

COMMISSIONER

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

CERTIFIED MAIL
7001 2510 0003 6228 0083

October 26, 2006

L. Andrew Goldberg, Assistant Attorney General
Massachusetts Office of the Attorney General
One Ashburton Place — 18" Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Preliminary I/ Removal Plan

Dear Assistant Attorney General Goldberg:

The City of Brockton submits the following Preliminary I/I Removal Plan as required by
the Consent Decree (CD) identified above. Section 35 of the CD requires that a
Preliminary I/I Removal Plan be submitted within 30 days of the effective date

September 28, 2006 of the CD. This correspondence is intended to fulfill the requirement
of Section 35 in the Consent Decree.

The required contents of the /I Removal Plan are detailed Section 37 and the following
provides a response to each subsection (a-c). This document is intended to be the
Preliminary I/I Removal Plan.

Section 37 (a) - Provide a funding plan for the 6-1/2 years of I/I removal.

State funding for all sewer system rehabilitation has been established and efforts are on-
going to secure local bonding authorization. The City has been listed on the CY 2006
Project Priority List for SRF funding of the required projects. Project funding of
$20,000,000 has been provided under CWSRF ID No. 2914 which includes sewer system
rehabilitation and additional improvements to the wastewater treatment facility. A copy
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of the CY 2006 Project Priority List has been enclosed. Phase 6 through 9, Sewer System
Rehabilitation projects are intended to be completed within 6-1/2 years and will complete
the majority of the recommendations of the City Wide Sewer System Evaluation Study
(SSES), dated August 2000.

The City is pursuing local bonding authorization and sewer rate increase to cover the
funding requirements of the CD. The City has already provided authorization to bond
$25,000,000 of the required funds. The City Council bonding authorization, dated May
25, 2006, has been enclosed. This authorization was provided to supplement additional
funding for the WWTF upgrade and to begin funding for sewer rehabilitation required of
the Consent Decree. Local bonding authorization to cover the balance of the work will
be provided as required.

Section 37 (b) — Description of sewer system rehabilitation work packages.

Since the completion of the SSES, the City has been aggressively pursuing rehabilitation
of the sewer system. The Phase 1 through Phase 5 construction projects have been
completed or are in progress of being completed. Four additional phases of sewer system
rehabilitation contracts are intended to satisfy the majority of CD requirements. Phase 4
and Phases 6 through 9 are scheduled for completion over next 4-1/2 years. Schedule A
provides a breakdown of how these projects are expected to proceed. The design of the
Phase 6 project is underway and the intent is for the project to bid in early 2007. Phase 4
Sewer System Rehabilitation is shown because it’s an ongoing project with SSES related
improvements.

All of the rehabilitation projects have followed the recommendations of the SSES report
and have also included other areas of concern as identified by the City. The work
conducted to date and the projected projects will focus on the recommended
improvements outline in the following SSES tables:

. Table 8-1 Prioritized Listing of Cost - Effective Lateral Sewer Groups

. Table 8-2, Lateral Sewer Pipe Recommended for Value Effective Rehabilitation
. Table 8-3, Interceptor Pipe Recommended for Value Effective Rehabilitation

. Table 8-5, Interceptor Pipe Recommended for Heavy Cleaning

. Table 5-1, Exfiltration Study Summary and Recommendations, and

. Table 6-3, Cost - Effectiveness Analysis for Manhole Rehabilitation.
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While it’s important to follow the recommendations of the SSES, there exist other areas
of concern which have been discovered since the completion of the SSES. Some of these
system defects require immediate attention and will likely consume some of the financial
resources set aside for the CD. As mentioned in a correspondence to Assistant Attorney
General Andrew Goldberg, the City requests that credit be provided for non SSES related
improvements performed in the past and those required in the future. This letter dated
September 20, 2006 has been enclosed. The City acknowledges that performance of non
SSES related rehabilitation will not allow for all SSES improvements to be completed.

Section 37 (c) — House-to-House (HTH) Inspection Program

Section 37 (c) describes where and how the HTH is to be conducted. This I/I Removal
Plan provides the scope of work for the HTH Inspection Program. The City has been
proactive and began this project in July 2006. The executed contract between the City of
Brockton and Camp Dresser & McKee has been enclosed. The following paragraphs are
responses to the CD requirements of this program.

Section 37 (c) (i) — Methods for entering buildings with refusals

As described in Section 1.2.2 of the CDM contract, suggested methods will be provided
for entering homes were access is denied. Even though, legal hurdles make it difficult to
enter all buildings. Every attempt will be made to use all existing resources and local
laws to gain access. There currently is no technology for identifying a private inflow
source by accessing from the sewer main. Methods used to increase the success of
entering buildings will be provided in the HTH summary report.

Section 37 (c) (ii) — Methods for performing follow-up inspections

As described in Section 1.2.3 of the CDM contract, a protocol will be developed for the
re-inspection of buildings where inflow sources have been removed. Procedures
developed for follow-up inspections will be provided in the HTH summary report.

Section 37 (c) (iii) — Schedule to investigate suspect private inflow sources

The results of the HTH, conducted as part of the 2000 SSES, included a list of 246
potential (suspect) sources of inflow from private properties throughout the city. These
findings are summarized on page 4-4 of the SSES report. A schedule (Schedule B) for
conducting further investigations to locate inflow sources has been enclosed This work
has been delayed until after the 2006 HTH Investigations so that all suspect sources can
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be investigated under one program. A scope of work will be submitted prior to
proceeding with these investigations.

Section 37 (c) (iv) — Identify new enforcement procedures

As described in Section 1.2.4 of the CDM contract, new enforcement procedures will be
developed and incorporated into the existing Sewer Use Ordinance. The recommended
changes will be provided in the HTH summary report.

Section 37 (c) (v) - Identify the schedule to complete the HTH program

Schedule B describes when the HTH will be completed.

Section 37 (¢) (vi) — Provide budget and funding sources

The City has $475,000 in their FY06 operating budget to perform the HTH program. A
copy of the City’s operating budget has been enclosed and this funding has been
highlighted. This budget corresponds with the contract value and CDM for services to
conduct the HTH program.

Section 37 (c) (vii) — Identify the location of all inflow sources

As mentioned in the CDM scope of work, all inflow sources identified as part of the HTH
will be tabulated in the text of the summary report and shown graphically.

Section 37 (c) (viii) — Identify who will be performing the HTH program

The City has contracted with Camp Dresser & McKee to complete the HTH program.
Section 37 (c) (ix) — Identify any legal issues in implementing the HTH program
The nature of this work will result in legal issues and most will focus on building entry
procedures and enforcement. The HTH summary report will outline these procedures
and detail all existing and anticipated legal issues.

Section 37 (c) (x) — Provide implementation plan and schedule

The CDM scope of work (enclosed) and Schedule B, outline the implementation plan and
schedule.
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Section 38 — Provide proof of funding

Within 90 days of approval of the Final /I Removal Plan, the City shall secure funds to
complete the plan and will submit proof of funding. The Il Removal Plan includes two
sources of funding, one for private inflow source removal and the other for sewer system
rehabilitation.

Section 38 (a) — Provide proof of funding for the sewer system rehabilitation
program (Public I/T)

State funding for all sewer system rehabilitation has been established and efforts are on-
going to secure local bonding authorization. The City has been listed on the CY 2006
Project Priority List for SRF funding of the required projects. Project funding of
$20,000,000 has been provided under CWSRF ID No. 2914 which includes sewer system
rehabilitation and additional improvements to the wastewater treatment facility. A copy
of the CY 2006 Project Priority List has been enclosed. Phase 4 and Phase 6 through 9,
Sewer System Rehabilitation projects are intended to be completed within 6-1/2 years
and will complete the majority of the recommendations of the Sewer System Evaluation
Study.

The City is pursuing local bonding authorization and sewer rate increase to cover the
funding requirements of the CD. The City has already provided authorization to bond
$25,000,000 of the required funds. The City Council bonding authorization, dated May
25, 2006, has been enclosed. This authorization was provided to supplement additional
funding for the WWTF upgrade and to begin the funding for sewer rehabilitation required
of the Consent Decree. Local bonding authorization to cover the balance of the work will
be provided as required.

Section 38 (b) — Provide proof of funding for the HTH Inspection Program

As part of the FY06 budget, the City included $475,000 in their operating expenses to
conduct the House-to-House Inspection Program as required by Section 37 (c) of the
Consent Decree. The project is fully funded and a copy of the City’s operating budget
has been enclosed.

Section 73 — Certification by representative of the City
I certify under penalty of law that this document and all attachments were prepared under

my direction or supervision in accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted. Based on my inquiry
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of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and
belief, true, accurate, and complete. I am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Closing

This is the Preliminary I/I Removal Plan and comments made by others will be addressed
in a Final /I Removal Plan. Please do not hesitate to contact me at 508-580-7135 if you
would like to discuss this plan.

Sincerely,

fa//%——

Michael L. Thoreson
DPW Commissioner

MLT/ec
Enclosures

xc: Chief, Environmental Enforcement Section, Washington, D.C.
Tonia Bandrowicz, Sr. Enforcement Counsel, USEPA
Steven Couto, Environmental Engineer, USEPA
Anne Bingham, MADEP
Barbara Healy Smith, Assistant U.S. Attorney
James D’ Ambrose, City Solicitor
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM

,~Greg Roy, CDM
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COMMISSIONER

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

CERTIFIED MAIL
7001 2510 0003 6228 0465
December 28, 2006

Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
United States Department of Justice

P.O. Box 7611, Ben Franklin Station
Washington, D. C. 20044

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Pilot Program for Collection of Drinking Water Samples at the City of Brockton Schools and
Child Care (daycare and nursery) facilities in City Buildings for Analysis of Lead

Dear Chief:

The City of Brockton submits the following work plan for completion of sampling of drinking water in
the schools and childcare facilities as required by the Consent Decree (CD) identified above. Appendix C
of the CD requires that the work plan be submitted within 90 days of the effective date (September 28,
2006) of the CD. This correspondence is intended to fulfill the requirement of Appendix C in the Consent
Decree.

The required contents of the Pilot Program for Collection of Drinking Water Samples at the City of
Brockton Schools and Child Care (daycare and nursery) facilities in City Buildings for Analysis of Lead
are detailed in Appendix C of the Consent Decree. This document is intended to present the work plan as
required. Please do not hesitate to contact me at 508-580-7135 if you have questions regarding this
agreement.

Sincerely,

= -
Michael L. Thoreson
DPW Commissioner

MLT/eac

Attachments

cc: Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM
Greg Roy, CDM

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us



Drinking Water Lead in School and Day Care
Work Plan

The attached survey identifies the facilities to be tested and the number of expected first
draw and flush samples to be taken. Priority 1 samples include daycare and Brockton
Elementary Schools not previously tested built before 1990 and schools tested having a
result above .015 mg/L. Priority 2 are all other elementary schools previously tested with
results under the DEP/EPA Action level. Priority 3 are all middle schools and priority 4
are all High Schools. Testing will begin when the work plan is approved as stated in C
below on Wednesdays, Thursdays and Fridays to insure water use and training of
samplers is completed for each sample. Training and distribution will occur on
Tuesdays. No testing will be done after a day when the facility is closed.

A.

The Program will be carried out by Brian M. Creedon, certified Grade 4D #
8322, who is also a State Certified Chemist, with assistance of Richard Smith,
head of plumbing for the Brockton School System. Sampling to be done by
facility staff under direction of the above individuals.

A survey has been done for all facilities for food preparation and availability
of bubblers with and without chillers. Many of the schools have been tested
in 2004, however, the daycare facilities have not been done. The attached
survey identifies the survey done in 2006.

Sampling of facilities that have not been previously sampled will not be Flush
tested all others will use flush testing. Sampling will be done on either
Wednesday, or Thursday or Friday depending on the weather.

Samples will be tested for Lead and Copper at Analytical Balance of
Middleboro a State Certified testing facility using DEP approved forms.
Results will be compiled by the Water System Manager and reported in the
same fashion as always used, by a letter from the Water Commission, to each
facility tested.

P —



Consent Decree SEP survey

Num Loc_Street Year Constructed Account 1stdraw flush sample Tested prior Priority

HIGH SCHOOLS

BROCKTON HIGH SCHOOL - RED BLDG 470 FOREST AV 1970 28568 8 1 ¥ 4
BROCKTON HIGH SCHOOL - BLUE BLDG 470 FOREST AV 1970 28568 6 1 Y 4
BROCKTON HIGH SCHOOL - GREEN BLDG 470 FOREST AV 1970 28568 8 1 b 4
BROCKTON HIGH SCHOOL - YELLOW BLDG 470 FOREST AV 1970 28568 8 1 Y 4
BROCKTON HIGH SCHOOL - MAIN OFFICE 470 FOREST AV 1970 28568 1 1 b4 4
BROCKTON HIGH SCHOOL - FINE ARTS BLDG 470 FOREST AV 1970 28568 6 1 Y 4
BROCKTON HIGH SCHOOL - GYM 470 FOREST AV 1970 28568 8 1 X 4
BROCKTON HIGH SCHOOL - CORE BLDG 470 FOREST AV 1970 28568 12 1 Y 4
BROCKTON HIGH SCHOOL - MAIN KITCHEN 470 FOREST AV 1975 28568 4 1 Y 4
BROCKTON HIGH SCHOOL - SERVICE AREA 470 FOREST AV 1970 28568 0 0 4 4
LINCOLN/ITHAKA 70 HIGHLAND ST 1895 215685 6 6 Y 3
CHAMPION CHARTER 39 ERIE AV 1959 16343 6 6 N 3
BB RUSSELL SCHOOL 45 OAKDALE ST 1925 33426 7 1 s 3
EAST JR HIGH SCHOOL 464 CENTRE ST 1958 14823 9 1 Y 3
NORTH JR HIGH 108 OAK ST 1959 35631 16 1 hd 3
SOUTH JUNIOR HIGH SCHOOL 105 KEITH AV EXT 1955 26406 22 1 ¥ 3
WEST JUNIOR HIGH SCHOOL 271 WEST ST 1952 26121 10 1 b 4 3
GILMORE ACADEMY 140 CLINTON ST 1965 16703 29 1 Y 3
ELEMENTRY
ANGELO SCHOOL 472 N MAIN ST 1999 35159 61 1 N 1
ARNONE SCHOOL 135 BELMONT ST 2001 20283 61 1 N 1
ASHFIELD SCHOOL 208 COE RD 1965 37524 32 1 Y 2
BELMONT SCHOOL 440 BELMONT ST 1996 29832 6 6 N 1
BROOKFIELD SCHOOL 135 JON DR 1963 37042 44 1 b4 2
DAVIS SCHOOL 380 PLAIN ST 1974 17866 12 1 N 1
J P DOWNEY SCHOOL 55 ELECTRIC AV 1971 17218 2 1 b 2
FRANKLIN SCHOOL 59 SAWTELL AV 1898 38983 12 1 Y 2
GODDARD SCHOOL 20 UNION ST 1881 12810 5 1 N 1
HANCOCK SCHOOL 123 PEARL ST 1963 27774 12 1 Y 2
HOWARD 837 N MAIN ST 1890 31623 4 1 Y 2
HUNTINGTON SCHOOL 1121 WARREN AV 1889 18449 7 1 N 1
KEITH SCHOOL 0 WELM ST 1916 24033 13 1 ¥ 2
J F KENNEDY SCHOOL 900 ASH ST 1965 28082 7 1 Y 2



Consent Decree SEP survey

PLOUFFE SCHOOL CRESCENT ST 1998 19117 61 1 N 1
RAYMOND SCHOOL 125 OAK ST 1974 38946 12 1 b 2
WHITMAN SCHOOL 0 GIFFORD ST 1895 21225 1 1 Y 2
HEAD START
SHAW SCHOOL 311 QUINCY ST 1900 : 12241 2 2 N 1
DAY CARE
OLD COLONY Y MAIN BRANCH 320 MAIN ST ? 16226 0 0 N 1
OLD COLONY Y MAIN YOUTH DIVISION 465 MAIN ST 2 18227 2 2 N 1
OLD COLONY Y MAIN WEST CHESTNUT BRANCH 850 WEST CHESTNUT ST ? 29260 2 2 N 1
OLD COLONY Y PLEASANT ST 1350 PLEASANT ST ? 29810 3 3 N 1
BOYS AND GIRLS CLUB 233 WARREN AV 1900 13228 4 B N 1




Michael L. Thoreson
COMMISSIONER

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER
CERTIFIED MAIL
7002 2410 0001 8494 0974

November 27, 2006

L Andrew Goldberg, Assistant Attorney General
Massachusetts Office of the Attorney General
One Ashburton Place

18t Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG

Draft Agreement for Regional Wastewater Management Planning

Dear Assistant Attorney General Goldberg:

The City of Brockton submits the following Draft Regional Wastewater Management
Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires
that a Draft Agreement for Regional Wastewater Management Planning between the City of
Brockton and the Old Colony Planning Council be submitted within 60 days of the effective
date (September 28, 2006) of the CD. This correspondence is intended to fulfill the
requirement of Appendix B in the Consent Decree.

The required contents of the Regional Wastewater Management Planning agreement
are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft
Agreement for Regional Wastewater Management Planning between the City of Brockton and
the Old Colony Planning Council. Comments made by others will be addressed in the final
agreement between the City of Brockton and the 0Old Colony Planning Council for the
Regional Wastewater Management Planning study. Please do not hesitate to contact me at
508-580-7135 if you have questions regarding this agreement.

Sincerely,

Michael L. Thoreson
DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us
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MLT/ss
cc: Pasquale Ciaramella, OCPC
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM
Greg Roy, CDM
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DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

CERTIFIED MAIL
7002 2410 0001 8494 0967

November 27, 2006

Anne Bingham

Massachusetts Department of Environmental Protection
Southeast Regional Office

20 Riverside Drive

Lakeville, MA 02347

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Draft Agreement for Regional Wastewater Management Planning

Dear Ms. Bingham:

The City of Brockton submits the following Draft Regional Wastewater Management
Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires
that a Draft Agreement for Regional Wastewater Management Planning between the City of
Brockton and the Old Colony Planning Council be submitted within 60 days of the effective
date (September 28, 2006) of the CD. This correspondence is intended to fulfill the
requirement of Appendix B in the Consent Decree.

The required contents of the Regional Wastewater Management Planning agreement
are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft
Agreement for Regional Wastewater Management Planning between the City of Brockton and
the Old Colony Planning Council. Comments made by others will be addressed in the final
agreement between the City of Brockton and the Old Colony Planning Council for the
Regional Wastewater Management Planning study. Please do not hesitate to contact me at
508-580-7135 if you have questions regarding this agreement.

Sincerely,

e

Michael L. Thoreson
DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us
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MLT/ss
cc: Pasquale Ciaramella, OCPC
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM
Greg Roy, CDM
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COMMISSIONER
DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER
CERTIFIED MAIL
7002 2410 0001 8494 0950

November 27, 2006

Steven Couto
Environmental Engineer
US. EPA

Mail Code: SEW

One Congress Street
Boston, MA 02114-2023

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Draft Agreement for Regional Wastewater Management Planning

Dear Mr. Couto:

The City of Brockton submits the following Draft Regional Wastewater Management
Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires
that a Draft Agreement for Regional Wastewater Management Planning between the City of
Brockton and the Old Colony Planning Council be submitted within 60 days of the effective
date (September 28, 2006) of the CD. This correspondence is intended to fulfill the
requirement of Appendix B in the Consent Decree.

The required contents of the Regional Wastewater Management Planning agreement
are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft
Agreement for Regional Wastewater Management Planning between the City of Brockton and
the Old Colony Planning Council. Comments made by others will be addressed in the final
agreement between the City of Brockton and the Old Colony Planning Council for the
Regional Wastewater Management Planning study. Please do not hesitate to contact me at
508-580-7135 if you have questions regarding this agreement.

Sincerely,

W‘/ ,;. Z
MicKael L. Thoreson
DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us
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MLT/ss
cc: Pasquale Ciaramella, OCPC
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM
Greg Roy, CDM
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COMMISSIONER
DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER
CERTIFIED MAIL
7002 2410 0001 8494 0943

November 27, 2006

Tonia Bandrowicz

Sr. Enforcement Counsel
US. EPA

Mail Code: SEL

One Congress Street
Boston, MA 02114-2023

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Draft Agreement for Regional Wastewater Management Planning

Dear Ms. Bandrowicz:

The City of Brockton submits the following Draft Regional Wastewater Management
Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires
that a Draft Agreement for Regional Wastewater Management Planning between the City of
Brockton and the Old Colony Planning Council be submitted within 60 days of the effective
date (September 28, 2006) of the CD. This correspondence is intended to fulfill the
requirement of Appendix B in the Consent Decree.

The required contents of the Regional Wastewater Management Planning agreement
are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft
Agreement for Regional Wastewater Management Planning between the City of Brockton and
the Old Colony Planning Council. Comments made by others will be addressed in the final
agreement between the City of Brockton and the 0ld Colony Planning Council for the
Regional Wastewater Management Planning study. Please do not hesitate to contact me at
508-580-7135 if you have questions regarding this agreement.

Sincerely,

B

Michael L. Thoreson
DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us
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MLT/ss
cc: Pasquale Ciaramella, OCPC
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM
Greg Roy, CDM
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“City of Champions” Michael L. Thoreson

COMMISSIONER
DEPARTMENT OF PUBLIC WORKS

OFFICE OF THE COMMISSIONER
CERTIFIED MAIL
7002 2410 0001 8494 0936

November 27, 2006

Barbara Healy Smith

Assistant U.S. Attorney

John Joseph Moakley U.S. Courthouse
1 Courthouse Way, Suite 9200

Boston, MA 02210

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Draft Agreement for Regional Wastewater Management Planning

Dear Assistant U.S. Attorney Smith:

The City of Brockton submits the following Draft Regional Wastewater Management
Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires
that a Draft Agreement for Regional Wastewater Management Planning between the City of
Brockton and the Old Colony Planning Council be submitted within 60 days of the effective
date (September 28, 2006) of the CD. This correspondence is intended to fulfill the
requirement of Appendix B in the Consent Decree.

The required contents of the Regional Wastewater Management Planning agreement
are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft
Agreement for Regional Wastewater Management Planning between the City of Brockton and
the Old Colony Planning Council. Comments made by others will be addressed in the final
agreement between the City of Brockton and the Old Colony Planning Council for the
Regional Wastewater Management Planning study. Please do not hesitate to contact me at
508-580-7135 if you have questions regarding this agreement.

Sincerely,

Michael L. Thoreson
DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us



Barbara Healy Smith, Assistant U.S. Attorney
November 27, 2006
Page 2

MLT/ss
cc Pasquale Ciaramella, OCPC
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM
Greg Roy, CDM
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COMMISSIONER

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

CERTIFIED MAIL
7002 2410 0001 8494 0929

November 27, 2006

Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
United States Department of Justice

P.O. Box 7611, Ben Franklin Station
Washington, D.C. 20044

Subject: Brockton, Massachusetts
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
Draft Agreement for Regional Wastewater Management Planning

Dear Chief, Environmental Enforcement Section:

The City of Brockton submits the following Draft Regional Wastewater Management
Plan as required by the Consent Decree (CD) identified above. Appendix B of the CD requires
that a Draft Agreement for Regional Wastewater Management Planning between the City of
Brockton and the Old Colony Planning Council be submitted within 60 days of the effective
date (September 28, 2006) of the CD. This correspondence is intended to fulfill the
requirement of Appendix B in the Consent Decree.

The required contents of the Regional Wastewater Management Planning agreement
are detailed in Appendix B of the Consent Decree. This document is intended to be the Draft
Agreement for Regional Wastewater Management Planning between the City of Brockton and
the Old Colony Planning Council. Comments made by others will be addressed in the final
agreement between the City of Brockton and the Old Colony Planning Council for the
Regional Wastewater Management Planning study. Please do not hesitate to contact me at
508-580-7135 if you have questions regarding this agreement.

Sincerely,

Michael L. Thoreson
DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us
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MLT/ss
cc Pasquale Ciaramella, OCPC
Larry Rowley, Utilities Superintendent
David Norton, Water & Sewer Contract Administrator
Patrick D. Hughes, CDM
Greg Roy, CDM




DRAFT

OLD COLONY PLANNING COUNCIL
70 School Street, Brockton, Tel. 508 583-1833/Fax: (508) 559-8768
Website: www.ocpcrpa.org

This Cooperative Agreement made as of this day, November ___, 2006 by and between the Old
Colony Planning Council (hereinafter called OCPC) and the City of Brockton Department of
Public Works (hereinafter called DPW);

WITNESS TO:

WHEREAS The DPW has engaged OCPC to undertake the tasks on preparing the Brockton
Regional Area Wastewater Study:

NOW, THEREFORE, the parties hereto do mutually covenant and agree as follows:

1.

PARTICIPATION OF OCPC: In accordance with its powers and duties enumerated under
the Massachusetts General Laws, OCPC agrees to provide assistance to the DPW to
undertake specific tasks spelled out below.

SCOPE OF SERVICES: The services to be performed by OCPC under this Cooperative
Agreement are described in the attached Scope of Services (which is hereby made a part of
this Agreement). OCPC shall do, perform, and carry out its part of the Agreement in such a
manner as the DPW may reasonably determine to be satisfactory.

TIME OF PERFORMANCE: The services to be performed under the Cooperative
Agreement shall commence on January 2, 2007 and all services required hereunder shall be
performed on or before December 31, 2007.

PAYMENT: The cost of the services to be performed by OCPC shall not exceed $75,000.
OCPC shall be limited to no more than 15% ($11,250) for administration. OCPC will
submit invoices quarterly to the DPW showing the hours and rates of persons charging to
the contract and any direct costs.

OCPC will provide one copy of each technical report generated as part of the evaluation to
EPA, MADEDP, the City, and the Taunton River Comprehensive Watershed Management
Plan project team comprised of OCPC, Southeastern Regional Planning & Economic
Development District, and Bridgewater State College.

TERMINATION: This Agreement may be terminated by either party upon 15 days notice
in writing. If the termination is initiated by the DPW all out-of-pocket expenses incurred
by OCPC prior to termination shall be reimbursed by the DPW and the DPW shall receive
a copy of all draft and final reports, studies, drafts, and maps prepared in connection with
this project.



Representing OCPC: Representing the DPW:

Signature Signature

Title Title

Date Date




DRAFT
Old Colony Planning Council

Upper Taunton Basin Scope of Services for $75,000 Brockton /DEP funds.
Attachment to Agreement with City for review by City and listed towns
Brockton Area Regional Wastewater Study

The following outlines steps required to review problem areas and to identify and
evaluate waste-water management options in the Central Upper Basin Communities of
Abington, Avon, Brockton, Easton, West Bridgewater, East Bridgewater, and
Whitman.  While these are only a portion of the upper basin and some
present/proposed solutions involve other communities (e.g., Rockland serving part of
Abington, and Raynham and Mansfield proposed to serve parts of Easton), they are an
appropriate compact unit for mid-term planning in relation to optimum use of the
Brockton Regional Wastewater Treatment Plant.

Note: OCPC will spend up to 15% of the funds ($11,250) on administration while the
remaining $63,750 will be used for engineering services. The work program is
intended to be integrated with the ongoing water quality/habitat-focused
comprehensive Taunton River Watershed Study which has grown out of this effort and
which is funded by $500,000 from the Legislature.

The following work program indicates key items to be done with the limited
DEP/Brockton funds and Further Tasks needing support from the funds appropriated
by the General Court for the greater Taunton River Watershed Study which grew out
of the present effort, and from prospective DEP SFR funds for related Upper Taunton
Basin studies.

I. _Organization

1. Establishment of a working group of interested communities to provide technical
guidance to the study. This will be based on the ongoing Old Colony Regional Waste
Water Planning Committee, which has been operating for nearly three years, with
increased community representation.

II. Background Data Gathering

1. Search CWWMP plans and other sources for:
a. Areas of present documented need for wastewater disposal

b. Present and projected flows given present conditions and current development
trends
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c. The capacity of existing and planned treatment plants allowing for long-term
infiltration/inflow effects.

d. Identified potential discharge sites, regardless of ownership and applicable
regulations, in Easton, West Bridgewater, East Bridgewater, Avon, Abington
and Whitman.

Programmed --- $21, 250
III. Analysis

1. Evaluate ownership and regulatory constraints on the potential discharge areas and
identify opportunities for negotiation/regulatory change.

2. Examine the considerations involved in pumping treated effluent to any discharge
areas in the varied points of origin.

3. Identify the implications of present inter-community and inter-basin transfers of
water via water supply and sewage systems for the use of the proposed discharge
points, noting any changed opportunities to replace exported water.

Programmed --- $21,000

IV. Planning

1. Evaluate previously-identified potential out-of-town disposal areas in terms of
needed easements, safeguards, environmental issues, and owners’ concerns.

2. Conceptualize the alternatives and identify locations; probable infrastructure and
land requirements, and general water budget/water quality implications for future
feasibility analyses.

Programmed --- $15,500

V. Recommendations

1. Rank conceptual alternatives

2. Identify further alternatives, treatment systems / sites for possible later study.

Programmed --- $6,000

Total $63,750
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V. Issues for Further Analysis/Planning

These are tasks beyond the present Brockton/DEP budget which are needed to fully
explore and evaluate the options discussed above and other candidate solutions.

L.

Examine the relationship of any potential treatment plants to scattered potential
discharge areas including some surface water or ground discharge points upstream
of water supplies.

Identify further alternative discharge areas beyond the sites noted above; e.g., on
the lower Taunton River, on man-made or enhanced wetlands, on part of the
Hockomock Swamp or contributing streams, or in underground galleries.

Estimate the costs of permitting, land, equipment, pipelines, and site work for the
outlying disposal areas.

Determine the loading capacity or nutrient uptake capacity of such major streams,
water bodies, and wetlands where available to increase water quality and to smooth
out stream flows.

Identify areas where sewering would support smart growth objectives/ opportunities
by reviewing master plans and build out analyses, and estimating the impacts
/costs of accommodating such increased flows.

Identify impacts on community and basin water budgets of prospective inter-
community / inter basin transfers resulting from sewering.

Note storm water recharge opportunities to compensate for water lost through
downstream effluent discharges.

Estimated Cost - $100,000.
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